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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 W. JACKSON BOULEVARD
CHICAGO, ILLINOIS 60604-3590

Reply to the Attention Of: SR-6J

September 3, 2009

RE:  Review of Remedial Design Addendum
12® Street Landfill, Kalamazoo River Superfund Site Operable Unit #04

Plainwell. Michigan
Dear Mr. Gay:

The United States Environmental Protection Agency (EPA) has received your request for an
extension to the Remedial Design (RD) for 12th Street Landfill, Kalamazoo River Superfund Site
Operable Unit #04, Plainwell, Michigan. EPA grants the extension, with Weyerhaeuser’s revision to
the RD now due on October 5, 2009. Weyerhaeuser’s response to EPA comments on the Pre-Final
Design Addendum is still due on September 19, 2009.

Pursuant to the terms of the Consent Decree (CD) for the Design and Implementation of Certain
Response Actions at the Operable Unit No. 4 and the Plainwell, Inc. Mill Property of the Allied
Paper, Inc./Portage Creek/Kalamazoo River Superfund Site, a response to EPA’s letter, commenting
on the RD addendum to the pre-final design submittal, is due within 30 days of receipt of the
comment letter. As the EPA comment letter was dated August 20, 2009, the response to these
comments is due September 19, 2009. In your letter, you requested an extension for the revised RD,
six to eight weeks from EPA’s comment letter. The new RD due date of October 5, 2009 reflects
EPA’s granting of this request, replaces the time frame established in the CD’s Statement of Work,
and is fully enforceable.

If you have any questions about this letter, please contact me at (312) 353-8983.

M Y /

Michael Berkoff
Remedial Project Manager
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